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South Fork American River Diversion Dam 
Mead & Hunt was contacted this week regarding its plans to perform the third and final 
post-construction riverbed survey for assessing sediment transport in the vicinity of the 
dam in accordance with USFS 4(e) conditions. 
 
Mill to Bull Tunnel  
With completion of the Alder spoils handling area restoration, Carlton Engineering, Inc. 
monitoring under the FERC approved Water Quality Monitoring Plan will be 
discontinued for this area, and monitoring under the WDRs 5-00-215 of the spring 
outflow at the toe of the restored area will be reduced to a once-per-week interval.  Rick 
Lind contacted Scott Kranhold of the RWQCB to explain the planned reductions in 
monitoring and to inform the RWQCB of the District’s plans to coordinate with the 
USFS and then terminate the WDRs in early 2004 (the WDRs were issued jointly to the 
District and USFS). 
 
Canal Bench Restoration  
Final inspections of completed work on Spur Roads A and B leading to the Flume 29 area 
indicate the need for GBI’s subcontractor (Decker) to apply additional seed pellets on 
Spur Road A.  Coverage in some areas is adequate, but in other areas coverage is limited 
to about 10 percent of disturbed soils.   
 
Lake Aloha Telemetry and Dam Maintenance 
EN2 Resources, Inc. received additional clarification this week from Beth Paulson of the 
USFS regarding expected requirements for NEPA review and permitting. 
 
Powerhouse Water Quality Monitoring 
EN2 Resources conducted water quality monitoring of the SFAR on November 25 during 
operation of Unit 1 at 73 cfs and Unit 2 at 150 cfs.  EN2 also began scheduling SMUD 
and District representatives for a planning meeting to review SMUD’s design and the 
District’s possible designs for continuous turbidity monitoring of powerhouse operations. 
 
Echo Conduit System Repairs 
By letter dated November 19, District General Counsel responded to an October 29 
Tahoe Rim Trail Association letter requesting a bridge crossing for the Echo Conduit 
system.  The District confirmed its commitment to install a crossing consistent with the 
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Project 184 Relicensing Settlement Agreement.  The crossing will be planned, permitted, 
and constructed as part of the Conduit System Repairs Project. 
 
SWPPP measures are in place and inspections are being performed as required. 
 
Note: Higher flows are expected beginning October 28th through the end of the year 
in Silver Creek, Caples Creek, and South Fork of the American River.  Our flows in 
the canal system will also be increased to maximum flow levels while we commence 
dynamic flume testing, and Power Generation.   
 
Powerhouse Update: 
 
Both Units #1 & Unit # 2 have been operating daily now since November 12, 2003 while 
EID crews perform further testing and adjustments. Beginning December 1st through 
December 9th the powerhouse will be operating 24 hours a day, while Flumes and MBT 
are tested for full canal flows.  
 
Canal 
The flows in the canal will be increased between December 1st through 9th, to maximum 
flow levels while we commence dynamic flume testing, and Power Generation. The canal 
is being patrolled on a daily basis and there have been no major problems found which 
would prevent the canal to be filled to its capacity. SCADA is being manned 24 hours a 
day to insure the reliable and safe operation of the canal. 
 
The residence houses located on the canal have been filled by Camp #5 Hydro employees 
which will insure the reliable and safe operation of the canal. 
 
Bull Portal dewatering pump rewiring is scheduled to commence by November 19, 2003 
and weather permitting will be completed by mid December.   
 
Goodfellows is done hauling concrete sections of flume from the staging area to Sierra 
Pacific Industries property at Plum Creek. The roads out of the staging areas need to be 
graded but due to the weather we might have to wait until next year. 
 
EID crews are working at the Staging areas dismantling the old flume and structures, 
which were located on the canal bench. The reusable material is being hauled to Camp #5 
and stock piled, the trash is being hauled to a landfill. The snow has caused minor delays 
in the work but everything should be back on course. 
 
A drill rig was flown into the area between Flumes #6 & 7.  Horizontal drains would be 
installed to relive the water pressure against the canal section. EID plans on commencing 
this work November 19, 2003, and should be completed by December 7, 2003. 
 
A letter has been sent to Sierra Pacific Industries requesting permission to install a gate 
on the access road into Flumes 39 & 40. The work on repairing the slide is processing 
and the replacing of the generator has taken place. It was noted that there was several 



stringers that were rotted under the flume and decided to replace them while the crew was 
in the area. The repairs were done last week and the access will be water bared for the 
winter. 
 
The work has been complete at the Alder Creek Diversion Dam and the unused material 
and equipment will be flown out November 19, 2003. The work required changing the 
sluice gate, repairing the grizzly gate, repair work on the upstream face of the diversion 
structure and moving some rocks off the side of the flow channel. The repairs required 
welding and cement based grout work. All work was done in compliance with our Stream 
Alteration Agreement. 
 
Work was completed last week on the slides and Restoration project on the Lower Portals 
of Alder Creek Road. The contractor was Macauley Construction and EID had an 
inspector on the site overseeing the work. Care has been taken that all erosion work has 
been taken care of for the winter.  
 
Training- Mike Taylor /USFS El Dorado National Forest Conducted this Training: 
This Noxious Weed Training was given by the Forest Service on the proper way of 
cleaning the equipment before it is moved from one location to another to minimize the 
transporting of noxious weeds. This class was very informative and I would recommend 
this as a public workshop for all El Dorado County residents to spread awareness. 
 
Echo Lake  
The flashboards have been removed from the spillway and the conduit has been shut 
down for the winter. A letter has been sent to the agency requesting permission to remove 
the EAP site for the winter. Plans and a schedule are being drawing up to repair or 
replace the conduit and tunnel at Echo Lake in project phases over the next few years.  
The slumps and rock fall, which has occurred in the tunnel, have been surveyed and plans 
are being made to repair them. Safety fence has been installed around the areas of 
concern. 
 
Caples Lake 
Work has been completed on the rip raping of the Caples Lake Main Dam and Auxiliary 
Dam. EID is acquiring rock from the site at Tragedy Springs, which should help put to 
rest any concerns about noxious weeds. EID would like to thank the Forest Service and 
Ladd Construction Company for allowing the use of the rock. Also the trail at the parapet 
wall at the Auxiliary Dam is being graded and repaired. 
The flashboards have been removed from the spillway and the facilities have been 
winterized. 
 
Silver Lake 
The radial gates are fully opened, the flashboards removed for winter and the facilities 
have been winterized. 
 



Lake Aloha 
EID is working closely with the proper agencies to acquire permits for Lake Aloha Dam 
to install a telemetry station and make repairs to the dam, planed for the fall of 2004. An 
inspection trip was made Oct.29 with US Forest Service, EN2 and EID to check the 
location of the telemetry site. 
 
A visit was made October 29, 2003 to Lake Aloha. 
Staff  5.64 = 29.5 AF 
Lake Aloha is shut down for the winter, which is the normal operating pattern. 
 
 
Listed below are the Projects readings for December 1, 2003,  
Taken from SCADA: 
 
 
 Staff Ac. Ft. Draft 
Echo Lake .0 0 0 
Echo Conduit                 0  0 
Echo Creek 1.32  .209 
Caples Lake 46.58 13,540 91.1 
Silver Lake 6.82 1,926 50.6 cfs 
Pyramid Creek 1.54=7.31cfs   
 
 
There is 99.2 cfs @ A-11cfs being released into the canal at Intake and 59.7 cfs flowing 
in the South Fork of the American River at Intake. 
 
A-17 Forebay Storage 3,796.0 = 272 af. 
A-18 EID Irrigation Usage is .09 = .985 cfs. 
 
Mark Korkowski     Steve Lindstrom 
Co-Head Hydro Operations    Water System Supervisor 
530-647-5152      530-647-5169 
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